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1. Field – No work on site by FWI. 
2. Reviewing the Contract plans and Special Provisions.  Found a missing plan sheet for the bikepath light 

foundations.  Alerted Gabriel Tcruz, Dist 04 Design, and they will be issuing a CCO sheet shortly. 
3. Received informal copy of the PTFE Bearing submittal from FWI.  Forwarded on to AECOM for review. 
4. AECOM contacted the Office and will be sending off newly printed 50 scales. 
5. Question from the PTFE Bearing supplier, Lubron, via Nick Reker, FWI, regarding the sole plate dimensions.   

The plans show the dimensions of the plate as minimum values which confused Lubron as they were the 
supplier for the first phase of the structure.  Sent question off to AECOM and responded back to FWI that the 
matter will be addressed.  Indicated that Construction suspects that the minimum reference was to allow for 
flexibility for other bearing systems. 

6. Contacted Hasan, OSD, regarding the high definition scans generated by the Culver Group.  Would like for 
Cadre to make arrangements for a file transfer at meeting scheduled for next Friday. 

7. Email to Gabriel Tcruz, Project Engineer, regarding their CAD file and the position of the bridge in space.  When 
referenced into the high definition scan file, the District’s model does not line up with the as-built condition.  
Asked for clarification on what information was utilized to generate their alignment. 


